



# Renewable World – Community Implementation Model




PHASE 1




PHASE 2




PHASE 3



PHASE 4



PHASE 5



= Gate

Document and photo proof installed to spec. – check list/TOR

Document and photo proof installed to spec. – check list/TOR

Document proof of registration, fees, links, elections – signed constit. Bank statement

Technical, quality, Impacts, Economic & value for money

Community and/or Collection Centre/Rural Pocket and/or VDC/Bank/MFI etc

Marketing & Demand

Pre-Feasibility with potential community sites/households

Partner/Service provider undertakes pre-feasibility using RW Template inc social

Pre-feasibility, TOR, Template & Report

Possible Site?

Feasibility- Partner/Service provider discusses and chooses site for more work inc. impacts sought

Feasibility TORs & Template

Full feasibility- Partner/Service provider/RW undertakes

Adolescent Engagement Tools

Fin & Economic Impact Targets  
HH Surveys  
FGDs and Mapping  
Design Drawings

AEPC Subsidy (Regional NGO) Bank(s) Donor grant Investor

Partner/Service provider/RW discusses and appraises site & Capital Mix

Explain fees and financial, social sustainability & comm. Contrib.(STK), implementation calendar & project budgeting

Baseline Survey

RW M&E Questionnaires

Share Constitution, Share Fee Structure and rationale

RW Constitution & Fee Toolset (cashflow etc)

Hold elections, Elect Executive & Register Pvt.Co/Co-op/NGO or other

Governance, Financial Literacy, Micro-enterprise Training

Open Bank Account & Collect Membership Fee

Document proof of registration, fees, links, elections – signed constit. Bank statement

Create final design specification of system and uses

Tender Templates

Issue tender to closed suppliers and choose supplier

Community to construct distribution network and/or provide \$'s and In Kind

Signed and approved RW design

Construct system based on RW Authorised Design

"Public (social + financial)" & technical audit (+STK)

Commission System and network

Document and photo proof installed to spec. – check list/TOR

Document and photo proof installed to spec. – check list/TOR

Capacity building with Energy Hub (inc. technical training of maintenance team + SLA)

Energy/Water NGO/COOP/Comp. Vendor/Service agent. Service Level Agreement

Agricultural Training Tools

Capacity building with Agricultural End Users

Micro-finance linkages and training

Capacity building with new enterprises using energy/water

Governance, Financial Literacy, Micro-enterprise Training & Fee Toolset (cashflow etc)

= Gate